Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Verizon Wireless

For period:

Through December 13, 2002

Prepared by:

Frith Sellers (for Verizon)

Request Proj./Actual | Phase | Request Proj./Actual Deployment
PSAP Date Phase | Phase | * | Solution | Date Phase Il | Phase Il * Status
Accomac County 00 11/28/00 NCAS 09/25/01 08/31/02 |Ready for Drive testing.
Alexandria (City) 00 1/22/02 NCAS 07/12/01 08/31/02 |Ready for Drive testing.
Stand-alone deployment; FOC on PSAP 911 trunks scheduled for end of
Alleghany County 06/11/02 12/01/02 January 2003.
Amelia County Sheriff's Office 3/22/02 11/29/02 NCAS Stand-alone ALI; PSAP not ready; ETR unknown.
Anne Arundel 05/22/01 TBD PSAP not ready.
Arlington County 00 11/20/01 NCAS 07/12/01 08/31/02 |Ready for Drive testing.
Bedford County Sheriff's Office 2/3/00 10/31/02 NCAS LIVE 12/12/02.
Botetourt 1-17-02 01/14/03 | NCAS PSAP not ready until Jan '03.
Bristol (City) 1/29/02 12/15/02 NCAS Verifying trunk selects are correct; ready for drive test once verified.
Caroline 6-25-02 12/22/02 NCAS Tested 12/4. No PSAP trunks to S/R per Verizon LEC.
Carrol County, Twin Counties 10/26/99 11/15/02 NCAS Sprint Revised Trunk FOC 11-6-02. TCS sent signaling seq. to VZW 11/13/02.
. _ 10/16/01 Tested 12/4;.TCS sending data, but LEC and PSAP not receiving. TCS
Charles City Sheriff's Department 10/15/02 NCAS troubleshooting the problem. LIVE 12/19/02.
Charlotte County Sheriff's Office 4/20/98 10/15/02 NCAS LIVE 12/13/02.
Chesapeake (City) 00 08/28/00 NCAS 03/28/01 08/31/02 |LIVE
Chesterfield 00 06/30/00 NCAS 02/07/01 09/14/02  |Ready for Drive testing.
City of Colonial Heights 3/6/02 10/30/02 LIVE 12/10/02
Covington 5/8/02 11/30/02 Trunks ordered. PSAP not ready until Jan. '03.
Danville 01 1/16/02 NCAS 04/04/02 10/01/02  [LIVE
Dinwiddlie Sheriff's Office 10/16/01 TBD NCAS 08/08/02 02/04/03 _ [PSAP not ready for Phase | until 1Q-2Q 2003.
City of Emporia 9/17/01 NCAS Ready for drive testing.
Fairfax County 00 10/25/00 NCAS 07/12/01 08/31/02  |PSAP CAD display problems.
Farmville, Town of 2/13/02 10/31/02 NCAS Sprint S/R not NCAS capable until early 2003.
Fauquier County 01 07/17/01 NCAS LIVE
Franklin Police Department - City 2/14/00 10/31/02 | NCAS Emporia trunk trbl. Alternate routing FOC 11-8-02.
Frederick County Sheriff's Office NCAS 07/23/01 09/14/02  |No RF coverage. Shentel Analog system coverage.
Fredericksburg, City of 3/29/02 11/30/02 NCAS Spotsylvania trunks will serve Fredericsburg.
Gloucester County Sheriff's Department 10/3/01 10/31/02 NCAS Tested 12/4. PSAP trunks not ready per Verizon LEC.
LIVE 12/12/02, but notified by PSAP that they never submitted a request; turned
Goochland 3-14-02 11/15/02 NCAS off Phase 1 service at direction of PSAP.
Greensville County/City of Imporia 2/14/00 TBD NCAS PSAP CPE not ready; 4-month extension granted, ready 1Q2003.
Hampton (City) 00 02/28/00 NCAS 03/21/01 08/31/02  |Phase 2 Live.
Hanover County 01 2/19/02 NCAS LIVE
Henrico 00 06/30/00 NCAS 10/18/01 08/31/02  |Phase 2 Live.
Hopewell, City of, Police Department 7/26/01 10/09/02 NCAS Live.
Emporia trunk trbl. Alternate routing FOC 11-8-02. Tested 12/4; no PSAP
Isle of Wight County 9/25/01 10/15/02 NCAS trunks to Selective Router.
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James City County 02 11/01/01 NCAS 04/04/01 05/14/02 |Phase 2 Live.
. - 1-24-02 Tested 12/4/02. .PSAP CPE not accepting 8-digit ANI; need MOTO CPE

King William TBD NCAS upgrade per Verizon LEC.

Lancaster County Sheriff's Office 11/5/01 10/31/02 NCAS Trunks re-ordered to new SR; traffic plans sent to PSAP. FOC 12-10-02.

Loudoun County 00 10/23/00 NCAS 07/12/01 08/31/02 [Ready for C&A/922 testing.

Louisa County Sheriff's Department 12/4/01 TBD NCAS PSAP not ready. No trunks until October 2.

Lunenburg County Sheriff's Department 1/9/02 TBD NCAS Inadequate RF coverage; recommend not deploying for the PSAP.
Trunks ordered to wrong S/R. New FOC 12/12/02. PSAP ready mid-Jan. 2003,

Mecklenburg County E911 11/30/01 10/15/02 NCAS per MAST.
PSAP ordered 911 trunks. Per LRK On 11/14/02, PSAP will mail Phase 1
request soon. PSAP ready per LRK on 11/22/02, but no PSAP trunks, per LRK.

Middlesex County Sheriff's Office 2/3/00 TBD NCAS

Montgomery Sheriff's Department 2/14/00 10/03/02 NCAS Live.

New Kent County Sheriff's Office 9/17/01 11/15/02 NCAS LIVE 12/12/02.

Newport News City 00 03/23/00 NCAS 03/27/01 05/17/02 |Phase 2 Live.

Norfolk City 00 03/30/00 NCAS 04/01/01 05/14/02 |Phase 2 Live.

Northhampton 00 04/21/00 NCAS 09/25/01 08/31/02

Nottoway 2-25-02 08/24/02 NCAS Sprint S/R not NCAS capable until early 2003.

Orange County Emergency Comm. 2/3/00 09/30/02 NCAS Phase 1 Live.

Patrick County Sheriff's Office 11/8/01 10/31/02 NCAS Testing in progress. Troubleshooting problems. Had to order new ESRKs

Petersburg (City) 2/3/00 10/29/02 NCAS Live.

Pittsylvania County 02 3/19/02 NCAS Moto switch.

Portsmouth (City) 00 03/29/00 NCAS 04/20/01 08/31/02  |Phase 2 Live.

Powhatan 00 07/12/00 NCAS LIVE

Prince George County Police Department 12/11/01 10/31/02 NCAS Ready for drive testing; need to schedule through L Robert Kimball.

Prince William 911 Comm. 2/3/00 10/31/02 NCAS 07/12/01 11/15/02  |Ready to test.Ready for C&A testing.

Pulaski County Sheriff's Office 6/26/01 10/30/02 NCAS PSAP had display problem. Ready to retest.

Richmond (City) 00 07/07/00 NCAS 08/09/02  |Phase 2 Live.

Richmond County Sheriff's Office NCAS 09/06/01 08/31/02

Roanoke (City) 1/16/01 09/26/02 | NCAS 09/20/01 09/30/02 _ [Ready to test. PSAP has CAD display issues, delay until 2003.

Roanoke County Police Department 2/2/01 09/26/02 NCAS 09/20/01 09/30/02 |Phase 1 live.
Correct Phase 1 data not received. Working w/Sprint to resolve. Ordered new

Rockbridge County Sheriff's Dept 3/29/00 10/15/02 NCAS 05/23/02 11/19/02  |[ESRKSs 12/5/02.

City of Salem 11-30-00 09/26/02 | NCAS Ready for 911 drive test.

Shenandoah County 9/26/01 CAS

Southampton County Sheriff's Dept 11/15/01 10/31/02 NCAS PSAP CPE ready per L. Robt Kimball 11/14/02; NOT ready per LRK on

Spotsylvania County Sheriff's Dept 4/9/97 09/30/02 NCAS Phase 1 Live.

Stafford County 2/14/00 10/03/02 NCAS 04/01/02 09/30/02  |Ready for C&A /922 testing.

Suffolk 00 03/29/00 NCAS 03/26/01 05/17/02  |Phase 2 Live.
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Surry 11-16-01 11/15/02 PSAP injunction delay per LRK 12-3.
Sussex County Sheriff's Office 11/29/01 10/31/02 NCAS PSAP injunction delay per LRK 12-3.
Vinton, Town of 5/23/02 11/31/02 NCAS PSAP trunks not ready in mid-Nov. as planned.
Virginia Beach (City) 00 04/13/00 NCAS 03/13/01 08/31/02 |Phase 2 Live.
Washington County 1/4/02 11/15/02 NCAS Need to verify trunk selects are correct; ready for drive test after that.
Westmoreland County 12/27/00 10/31/02 NCAS Trunks re-ordered to new SR; traffic plans sent to PSAP. FOC 12-10-02.
Williamsburg City 02 11/01/01 NCAS Waiting on trunk status.
Wise 9-13-02 03/09/03 TCS just received RF data from VZW.
York 00 02/10/00 NCAS 03/14/01 04/08/02 |Phase 2 Live.
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